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Chief, Site Investigation and Compliance Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer 

Dear Sir: 

Attached is the September 1988 Progress Report for the RI/FS 
project at the SCP Carlstadt site. This report has been prepared by 
Dames & Moore, on behalf of the Committee representing the Respondents 
named in the Administrative Order on Consent No. II CERCLA-50114, in 
accordance with Paragraph 28B of the Order. 

Very truly yours. 

DAMES, & MOORE 
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Attachment 

Gerard M. Coscia, P.E. 
Project Manager 

cc: Chief, Superfund Branch 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

W. Warren 
Cohen, Shapiro, et al. 

J. Koczan 
Dames & Moore 
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ATTACHMENT 1 

SCP RI/FS PROGRESS REPORT 
SEPTEMBER, 1988 

PROGRESS AUD STATUS 

1. The USEPA's comments on the draft FS Alternatives Array Document were 

received on September 6. These comments were discussed in a 

September 20 meeting with the USEPA. 

2. The USEPA's comments on the Public Health/Environmental Evaluation 

were received on September 15. 

3. The Remedial Investigation (RI) Report was submitted to the USEPA on 

September 20. This report incorporated the USEPA's final comments on 

the draft RI Report. 

4. The RI Report included the water classification sampling results from 

samples collected on August 26. The results indicate that the water 

table and till aquifers are GW3 classification, while Peach Island 

Creek is SE2 classification. 

5. A meeting was held on September 20 with the PRP Committee, Dames & 

Moore, USEPA and NJDEP. At that meeting, the USEPA agreed that the 

Feasibility Study (FS) should be delayed pending the results of 

additional investigations necessary for the evaluation of 

alternatives in the FS. The general program outline will be 

submitted to the USEPA on October 4, with detailed plans to follow by 

October 14 (if possible). The USEPA also requested the PRP Committee 

to consider interim source control remedies while the FS is in 

progress. The USEPA further stated that detailed evaluations of 

remedies for the clay layer need not be performed in the FS if the 

justification for this is provided in the FS. 
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6. Revision Nos. 8 (off-site wells) and 9 (bedrock investigation) to the 

Project Operations Plan were submitted to the USEPA on September 30. 

7. Reauthorization for access to Gotham Industrial Park and the Sports 

Complex for off-site wells had not been secured by September 30. 

8. The FS is presently on hold, pending completion of additional 

investigations and resolution of ARARs with the USEPA. 

TECHNICAL ISSUES 

At the September 20 meeting with the USEPA, several issues were 

identified as needing resolution before completing the FS. These 

included further investigations of the water table and till aquifers, an 

investigation of the bedrock aquifer, and treatability studies. The 

USEPA agreed with this approach for completing the FS. 

SCHEDULE 

The FS is presently on hold pending the completion of planned 

additional investigations «uid resolution of ARARs. 

The first phase of the off-site RI (the nine off-site wells) is 

on hold until access is resecured and the amended POP Revision No. 8 is 

approved by the USEPA. 

The on-site bedrock aquifer investigation is on hold until POP 

Revision No. 9 is approved by the USEPA. 
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PLANNED ACTIVITIES - OCTOBER 1988 

1. Continue to assist USEPA in obtaining access to off-site properties 

for well installation. 

2. Submit a general program outline for additional investigations to the 

USEPA on October 4, with detailed plans by October 14 (if possible). 

3. Meet with the USEPA to discuss their comments on the Public Health/ 

Environmental Evaluation. 

4. Finalize plans for screening-level treatability studies for soil 

and/or ground water. 
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